

CRAFT Code ASM engaging in formal trade Timeline



RESOLVE

Update on August 1st, 2018

CRAFT Timeline

	2017			2018								2019	2020
	July	Aug-Nov	Dec	Jan	Feb	Mar	April	May	Jun	Jul	August-December	January-December	January-May
Standard Committee	Launch meeting	Meetings	Discussion and approval CRAFT "Holiday version"	Revision of the CRAFT for the public consultation				Revision of the standard to incorporate feedback			Discussion and approval final CRAFT v1.0	Convene the Standard Committee	Approval of the CRAFT v2.0
Advisory Group	Launch meeting	Meetings		Feedback on consultation draft before circulation to public				Meeting to reflect on feedback and revisions			Discussion and approval final CRAFT v1.0	Convene the Advisory Group	Approval of the CRAFT v2.0
Public Consultation					1st round of consultation: 60 days (Feb 26-Apr 26)					Publication of the synopsis		Pilots to get the lessons learned 2nd round of consultation	
CRAFT Milestone	ToR			Draft for public consultation				Review and incorporate comments		CRAFT v1 for release	Collection of inputs of the applications	CRAFT v2.0	CRAFT v2.0